

Project Meeting Minutes - Energy Optimization Project

WORKFLOW AI DEMONSTRATION DATA • DUMMY DOCUMENT

Meeting Information

Date: 08 September 2026

Location: Engineering Conference Room

Participants: Project Manager, Mechanical Engineer, Electrical Engineer, Maintenance Supervisor, Data Analyst

1. Discussion Summary

The team reviewed renewable generation, thermal generation, battery storage operation, and current maintenance constraints.

The group agreed that equipment reliability data should be combined with energy data to identify opportunities for predictive maintenance.

The project team also discussed improving the daily management report so that key actions and abnormal operating conditions are automatically highlighted.

2. Decisions

Create a unified weekly energy and maintenance dashboard.

Evaluate vibration trends for major rotating equipment.

Automate extraction of action items from meeting minutes.

Prepare a management report showing renewable contribution and estimated avoided thermal generation.

3. Action Items

Data Analyst: prepare the first dashboard prototype by 20 September 2026.

Mechanical Engineer: provide historical vibration data for major pumps by 16 September 2026.

Electrical Engineer: provide renewable generation data for August 2026 by 14 September 2026.

Project Manager: review the combined report and present recommendations to management by 23 September 2026.

4. Risks

Data from some older equipment is incomplete. The team agreed that missing historical values should be clearly identified rather than estimated without documentation.